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2011 MISSOURI RIVER LEVEE REHAB UPDATE 
MRLS 488 - L 

Holt County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Anticipated work includes placement of seepage berms near stations 165+00 to 178+00, near stations 195+00 to 
210+00, near stations 220+00 to 240+00, near stations 310+00 to 315+00, and near stations 540+00 to 550+00. 
Work also includes backfilling and compacting numerous scour holes between located between stations 99+49 
through 398+70. Riverbank slope protection will be accomplished by reseeding and fertilizing the zone between 
the riverside toe of the levee and the high water elevation plus 5 feet of foreshore. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

99% 
99% 

$0.00 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

July 22, 2011 
Nov. 8, 2011 

May 22, 2012 
May 31, 2012 

120 
Nov. 28,2012 
Nov. 28,2012 
Nov. 28,2012 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$2,363,808.40  
$2,363,808.40  

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract awarded to Phillips Excavating & Grading for $2,363,808 on 5/22/12.  
 
We held a pre-final/final inspection of MRLS 488 and accepted the project without deficiencies. Phillips finished all 
work over a month ahead of schedule. The contractor returned the evaluation today and it has been forwarded to 
the reviewing official. 

Photos 


